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July 14, 2017

Ms. Courtney Avery, Administrator RECE‘V ED

Health Facilities and Service Review Board

lltinois Department of Public Health 14 2017
525 West Jefferson Street, Second Floor JuL
Springfield, Ninois 62761 HEALTH FACILITIES &

REVIEW BOARD
Re: Permit #16-014 St. Clara’s Manor Annual Progress Report SERVICES

Dear Ms. Avery:

On June 21, 2016 the IHlinois Health Facilities and Service Review Board granted a permit to
St. Clara’s Manor for the replacement of the existing facility. On behalf of the Applicant, | am writing this
letter to comply with section 1130.760 (Annuat Progress Reports) of the 77 lllinois Administrative Code.

Current Status:

The Construction of the replacement 106 bed long- term care facility is approximately 60%
completed. A breakdown of the work completed is listed below:

» The wood frame building is completed constructed

¢ Roofing is complete

*  Windows are installed

» Interior sheetrock is compiete and taping in 60% complete
e Electrical rough-in work is 80% complete

+  Plumbing rough-in work is 100% complete

e HVAC rough-in work is 100% complete

e Site paving is 75% complete and 50% of PTAC'S are installed
o All site utilities are complete

¢ Fire Suppression System is roughed-in and air tested
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Project Costs:

Appended herein (EXHIBIT A) is a project cost and sources of funds chart illustrating the approved
line items and the corresponding expenditures that have been made per line item.

Project Financing:

The method and sources of funds have not changed as originally approved. All funds to date have
been paid from owner's equity and Heartland Bank and Trust loan proceeds.

Project Completion:

The anticipated date of completion is still on schedule for June 21, 2018 as stated in the permit
jetter. This project remains in compliance with all the conditions and items of the permit.

Should you have any questions or concerns, please so not hesitate to contact me on behalf of the
Applicant.

Sincerely,

n_ RS

Michae! R. Blake
Senigr Vice President - Facilities

p: 300.828.4301 f:300.829.5477
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St. Clara's Manor #16-014
Annual Progress Report

PROJECT COSTS AND SOURCES OF FUNDS

Use of Funds CDST Expended to Date % Expended

Preplanning Costs $ 72,956 | $ 72,956.00 100%
Site Survey and Soil Investigation S 163,500 | $ 163,500.00 100%
Site Preparation S 651,589 | § 651,539.00 100%
Off Site Work S 1,000 | & - 0%
New Construction Contracts $ 14,820,195 | $ 9,276,377.00 62%
Modernization Contracts $ - $ - 0%
Contingencies ) 1,481,579 | § 374,629.00 25%
Architectural/Engineering Fees S 1,382,389 | § 969,052.00 70%
Consulting and Other Fees S 607,540 | § 185,836.00 30%
Movable or Other Equipment S 915,952 | § 278,025.00 30%
Bond Issuance Expense S 219,921 | & 224,657.00 102%
Net Interest Expense During Construction S 314,461 | 6 36,040.00 12%
Fair Market Value of Leased Space or Equipment 1S - 18 - 0%
Other Costs to be Capitalized 1S 1S - 0%
Acquisition of Building or Other Property 15 - 5 - 0%
|Total Uses of Funds S 20,631,082 | § 12,232,611 599%
Source of Funds 0%

Cash and Securities S 5,000,000 | 5 2,767,733.00 55%
Pledges 3 - $ - 0%
Gifts and Bequests S - $ - 0%
Bond Issues 5 - 5 - 0%
Mortgages S 15,631,082 | 5 9,464,878.00 61%
Leases 5 - 0%
Governmental Appropriations 5 - ] - 0%
Grants 5 - S - 0%
Other Funds and Sources S - 5 - 0%
Total Sources of Funds $ 20,631,082 | $ 12,232,611.00 59%




APPLICATION AND CERTIFICATE FOR PAYMENT

Application No. 10 Invaice #:  C17276

Te Qwoer: ST. CLARA'S SENIOR SERVICES, INC.
200 ST Steeet

Lincoln 1L 62656

Site: 1450 Castle Manor Drive
Lincotn, 1L 62656

Project: St. Clara’s Manor Skilled Nursing Facllity

Copies:  Dttribution to :

D Centtruction Manager
Period To: 6/30/2017

D Architeet
D Ovwoer
fomComrcor  P.J. HOERR, INC. Vi WORN JERABEK WILSTE ARCHITECTS. P.C. o
Max Dirker, Project Managet Heidi Wang PCJ::;DJ;:;\-D: 70153 (] Owner's Represenrative
107 X Commerce Place 201 W Superior, Seite 400 i ‘ 3
Peoria, Il 61604 Chicago. 1L, 60654 [

Contract Forr  New Constraction

CONTRACTOR'S APPLICATION FOR PAYMENT

Applicttion is made for payment, as shown below, in coanectioo with the Contract.
Corntinuation Sheet is attached.

1. Original ContraetSum ... .. ... ... ... ... $16,118.291.00
2. Net Change By Change Order ................. $193.491.5]
J.ContractSum ToDate ..., ... .ocooiiin, $16,311,782.51
4, Totel Completed and Stored ToDate . ........... $10.507.642.22
5. Retninnge
2 10.0% of Completed Work $965,633.27
b. 10.0%  of Stored Material $65.131.00
Totsi Retainage ........... ... vin.. $1.030,764.27
6. Total Earned Less Retainage .. ................ $9.276,877.95
7. Less Previous Certificates For Payment ... ...... $ 7.265.055.40
8. Current PaymentDue .......... . 0iiivness $2.011,822.55
9. Balance To Finish. Plus Retainage ............. $ 7.034.904.56
CHANGE CRDER SUMMARY Additions Deductions
Total changes zpproved
in previous months by Owner $ 185,780.03 50.00
Tatal Approved this Month $£7.711.4¢% $0.00
TOTALS 8 193,491.51 $0.00
Net Changes By Change Order $ 19349151
==

The undersigned Contracter cernfies that to the best of the Contractor's knowledge.,
information. and belief, the work covered by this Application for Payment has been
cempleted in sccordance with the Contract Documents. That all amounts have been paid
by the Contractor for Work for which previous Centificates for Paymen: were issued and
payments feceived from the Owner, and that current payment shown herein is now due.

CONTRACTOR: P. J. HOERR, INC,

By Date: (612812017

Max Dirker, Project Mannger

Stxre of ILLINOIS County of  Peoria

Subscribed and xwom to before me this 28th day of June, 2017
Notary Public:

My Commiestion explres: Jaounry 04. 2019

ARCHITECT'S CERTIFICATE FOR PAYMENT

In gecordance with the Controct Dacuments. based on on-site ebeervarions and the dara comprising

the above spplication, the Architeet cemifics to the Omner thai to the best of e Architaet's knowledge,
information. and belief the Woek hag progressed as indicated, the quality of the Week is in sccardaner
with the Coctruct Docwments, and the Contractor is extiizd 1o pryment of the AMOLUNT CERTIFIED,

AMOUNT CERTIFIED

$2,011,822.55

(Anach wxplonation If amemmt cortified differs from the ameum: apphicd, rittal ol figres on fhis
Application ernd on the Continnalion Xheet that are changed 1 confarm werth the omownt certified )

ARCHITECT/ OWNERS' REPRESENTATIVE:

By: Data:

This Certificate is not negotizble. The AMOUNT CERTIFIED is pavable only to the
Centractor named herein, Issuance, payment, 2nd aceeptance nf payment are without
prejudice to any rights of the Dwner or Contraciot under this Contract,

617 Bill# 30
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